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Actions Completed During the Reporting Period (February 2016)

Revisions to the RI Report Addendum were made to address EPA comments, and revised
sections of the report text and figures were submitted to EPA on February 29, 2016.

Revision of the Focused Feasibility Study to address EPA comments and incorporate
information for Area 2 continued.

Results of Sampling, Tests, and Data Received by Respondents

Data received by Respondents during the reporting period included routine data associated
with the operations and maintenance of Hydraulic Control Treatment System (HCTS).
These data are summarized on a quarterly-basis in an appendix to the monthly progress
reports. The O&M summary for the first quarter of 2016 will be included as an appendix
to the April 2016 monthly progress report.

Work Planned for the Next Two Months (March and April 2016)

Revision of the Focused Feasibility Study (FFS) to address EPA comments and incorporate
information for Area 2 will continue, and the revised FFS Report will be submitted to EPA
by March 31, 2016.

If available, receive and review results of HCIA geotechnical assessment regarding effects
of HCIA fill placement on slurry wall.

Monthly progress reports will continue to be prepared and submitted to EPA.

Problems Encountered/Anticipated Delays

None this reporting period.

Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of operations
and maintenance activities are provided on a quarterly-basis. The O&M summary for the

first quarter of 2016 will be included as an appendix to the April 2016 monthly progress
report.
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